



Mahi Pai Ex

Implementation Status Report · UI/UX Prototype

Kia Tūpato · Part of Me Mataara

Prepared 6 August 2026 · Status of the front-end build against the proposed approach and the client BRD.

This report summarises the current Mahi Pai Ex build — a UI/UX prototype delivered as an installable Progressive Web App (PWA). All data is mock and stored locally in the browser; there is no backend, API or database yet. It maps what has been implemented against (A) the proposed technical approach and the ten clarification questions, and (B) the client Business Requirements Document (BRD) for Mahi Pai Ex.

Done

Partial / mock

Deferred (needs backend)

1 · Scope & naming decisions

Item	Proposed (your approach)	Client BRD	What was done
App name	"Me Mataara App"	"Mahi Pai Ex" (part of Me Mataara)	Branded Mahi Pai Ex; "Kia Tūpato · Me Mataara" subtitle
Delivery	PWA	"delivered as a mobile app"	Installable PWA (mobile-first, also desktop)
Build phase	Full stack	Full platform	Front-end / UI only (mock data), per instruction

2 · Against the client BRD

BRD requirement	Status	Notes
Registration: name, DOB, age (calculated), gender, mobile, HSR flag, NZBN, password	Done	Multi-step form; NZBN 13-digit validated + nzbn.govt.nz link
Join Me Mataara pathway	Done	Opt-in + link to memataara.circle.so; SSO deferred
Onboarding: intro video, "What is Kia Tūpato", Me Mataara	Partial	Embedded video placeholder (no real video file)
"Something Isn't Right": multi-select risks with images, scene date, photo	Done	Incl. examples Manufacturing Risk & Back's Gone; photo is a mock placeholder
Connect concern to supervisor	UI	In-app routing; real delivery = backend
Supervisor: preset prompts + custom message, closure date, close/reopen	Done	
Weekly Review Snapshot (aggregated behavioural / risk data)	Done	Top risks + crew steadiness trend + kōrero prompt
Leader / Governance Organisational Dashboard (worker numbers, NZBN, trends)	Done	Org list with worker counts, NZBN, adoption
System screens: offline, sync, error/retry, privacy, help	Done	Offline / sync / error are interactive mock states
Kia Tūpato daily flow (pause → changed → control → steady → decide)	Done	Matches the BRD worker-journey narrative

BRD requirement	Status	Notes
Correct Māori kupu + macrons; simple, low-effort, fast	Done	Macrons throughout; lightweight flows
Offline capture / low connectivity	Partial	Installable shell + pending-sync UI; IndexedDB + Background Sync stubbed
ACC data priorities (worker numbers, NZBN) captured	UI	Captured in forms/dashboards; not persisted to a real store
"How is BOT used?" (developer question)	Deferred	Open question — needs clarification / backend
Future-proof toward full HSMS	Noted	Modular structure + notes; not built

3 · Against the proposed technology stack

Layer	Proposed	What was done	Status
Frontend	React + TypeScript	React 18 + TypeScript	Done
Styling	Tailwind CSS	Tailwind CSS 3	Done
Data / API	TanStack Query	Provider wired, mock data (no API)	Partial
Build	—	Vite 6	Done
Charts	—	Recharts	Done
Backend	NestJS	—	Deferred
Database	PostgreSQL	localStorage / in-memory mock	Deferred
ORM	Prisma	—	Deferred
Auth	JWT + Email/SMS OTP + refresh	Mobile + password (mock, localStorage)	Mock
Image storage	Cloudinary	Mock gradient placeholder	Deferred
Push	Firebase FCM	In-app mock notifications	Deferred
PWA	Service worker + install	vite-plugin-pwa (installable shell)	Done
Offline	IndexedDB + Background Sync	UI mock ("pending sync")	Partial
Deployment	Vercel / Railway / Supabase	Not deployed (local dev)	Deferred

4 · Clarification questions — how they were resolved

Question	Decision in the build
1 · Onboarding & auth method	Self-registration + mobile/password login (per BRD); OTP/JWT = backend later
2 · Kia Tūpato questions / skippable	Built as the pause flow; "not steady" → talk to team / raise a concern (not a hard block)
3 · Hazard categories fixed vs configurable	8 risks (incl. Manufacturing Risk, Back's Gone); admin-configurable (toggle / reorder / image)
4 · Concern status / edit-reopen	Open → In Progress → Closed, reopenable; full activity timeline visible to the worker
5 · Supervisor notification channel	In-app notifications (mock) + Admin toggles for push / email / SMS (UI)
6 · Offline create + auto-sync	Installable PWA + pending-sync UI; real IndexedDB / Background Sync deferred

Question	Decision in the build
7 · Me Mataara integration / shared accounts	"Join Me Mataara" link; shared identity / API deferred
8 · Dashboards, reports, exports, roles	4 roles (Worker / Supervisor / Leader / Admin); dashboards + reports with mock PDF/Excel/CSV
9 · Admin panel	Users, hazard categories/images, prompts, onboarding content, settings
10 · Strict MVP vs future HSMS	MVP built; architecture & notes future-proofed toward HSMS

Still to do — the backend phase

Real NestJS / PostgreSQL / Prisma layer · JWT / OTP auth + refresh tokens · Cloudinary photo storage · Firebase push · true offline (IndexedDB + Background Sync) · live NZBN registry lookup · Me Mataara (Circle.so) identity link · real intro video · deployment · the open "BOT usage" question.